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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

March 25, 2003 

Mr. Larry Douchand, P.E. 
Base Closure Manager 
Base Realignment and Closure 
Marine Corps Air Station, El Toro 
7040 Trabuco Road 
Irvine, CA 92618 

75 Hawthorne Street 
San Francisco, CA 94105 

M60050_003597 
MCA5 EL TORO 
55IC NO. 5090.3.B 

RE: Federal Facility Agreement Schedule, aU-2B, Sites 2 and 17, Fonner Mariee Corps.L\ir 
Station, E1 Toro 

Dear Mr. Douchand: 

EPA has reviewed the Navy's request for an extension to submit several Remedial Design 
and Remedial Action documents for landfill sites 2&17 at IvICAS El Toro. The Navy proposes 
extending the completion dates for the Final Design from 13 March 2003 to 15 July 2003, the 
Draft Post Closure and O&M plan from 14 January 2003 to 11 June 2004, and the Draft 
Remedial Action Report from 29 April 2003 to 28 July 2004. EPA agrees that significant 
progress has been made including in part the completion of the 30%, 60% and 90% design 
packages. We understand the need for extension is due primarily to ongoing discussion 
regarding the radiological release report, obtaining a biological opinion from US Fish and . 
Wildlife Service and incorporating changes into the 90% design to account for agency concems 
about seismic issues. 

We therefore concur with the request for extension for the above-mentioned deliverables. 
If you have any questions, please call me at (415)972-3012. 

cc: Triss Chesney, DTSC 
John Broderick, RWQCB 
Andrew Piszkin, SWDIV 

Sincerely, 
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Nicole Moutoux 
Project Manager 
Federal Facilities Cleanup Branch 


